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5/14/93 
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I I I . SITE INFORMATION 

A. Incident Category 

CERCLA incident category: Inactive production f a c i l i t y . 

B. Site Description 

Refer t o previous POLREP. 

C. Preliminary Assessment Results 

Refer t o previous POLREP. 
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IV. RESPONSE INFORMATION 

A. Planned Removal Actions 

Refer to previous POLREP. 

B. Situation 

1. Current situation 

OHM shipped the l a s t drum on September 29, 1993 and has 
demobilized the s i t e . A l l work under the Consent Order 
issued to NL Industries has been completed. I n 
conjunction with the tasks previously completed by 
ERCS, the scope of work described i n the action 
memorandum has been accomplished. 

2. Removal Actions To Date 

On June 4, transformer carcasses Tl-5, and T9-11 were 
shipped t o PPM Inc. OHM continued t o f i e l d t e s t drum 
samples and demobilize equipment no longer necessary 
f o r the s i t e a c t i v i t i e s . OHM began staging containers 
of s i m i l a r wastes, OHM shut two mixing tanks which 
could p o t e n t i a l l y release vapors i n t o the environment. 

During the week of June 7, two OHM chemists prepared 
.. bulk group samples f o r disposal analysis, which they 

shipped t o OHM Analytical Services i n Findlay, OH on 
June 14, 1993. 

OHM temporarily demobilized u n t i l receiving disposal 
analysis. F u l l a n a l y t i c a l was received by July 9th. 
Bulking of compatible wastes according t o f i e l d t e s t i n g 
and disposal analysis was conducted on July 21 and 22. 
Various waste streams were: inorganic l i q u i d , non-RCRA; 
inorganic s o l i d ; organic s o l i d ; corrosive s o l i d ; 
flammable l i q u i d ; and oxidizers. 

OHM began shipping bulked wastes on July 27 when 83 
drums were shipped to Republic Environmental, H a t f i e l d , 
PA. On July 29, OHM chemists packed small containers 
as labpack drums. 

Add i t i o n a l l y , on July 27, a drum of lead waste was 
shipped t o Exide, Reading PA. The drum shipped t o 
Exide was l a t e r rejected due to an incomplete p r o f i l e . 
The drum of lead (battery g r i d metal) was returned t o 
Horwith Trucking, Allentown, PA. and arrangements were 
made to ship material t o CycleChem, Elizabeth, NJ. 



During the week of August 19, OHM started to dismantle 
the temporary lab and drum staging area. Samples were 
labpacked into 3 0-gallon poly drums. Twenty 55-gallon 
drums of PPE/visqueen and 34 drums of waste were 
shipped to Republic Environmental, Hatfield, PA. 

On August 30, OHM bulked the remaining wastes> shipped 
the last five drums to Chem Waste Management, Model 
City, NY and staged empty drums for shipment. The drum 
recycler accepted 75 55-galloh drums, 225 five-gallon 
pails, 350 smaller containers, and 309 l i d s . 

On September 20, EPA and TAT conducted a f i n a l walk­
through inspection and photodocumented the areas of 
.concern under the Consent Order. One drum was found in 
building 4; the PRP was informed. 

Field a c t i v i t i e s terminated when the remaining drum was 
shipped to Republic Environmental, Hatfield, PA on 
September 29, 1993. 

3.Enforcement 

On October 14, 1992, Notices of Potential L i a b i l i t y 
under CERCLA Section 107(a) were sent to NL Industries, 
Inc., and to Custom Distribution Services. NL 
Industries entered into an Administrative Order on 
Consent to conduct a removal action at the s i t e . 
Custom Distribution Services claimed that i t was 
financially unable to undertake a removal action at the 
s i t e . EPA undertook the remainder of the scope of work 
described in the action memo, which NL Industries 
declined to do, through ERCS. 

C. Next Steps 

The OSC w i l l continue with the administrative 
ac t i v i t i e s associated with this removal. Preparation 
of the OSC report has begun, and i s expected to be 
completed by 3/31/94. 

D. Key Issues 

A l l surface hazardous materials have been shipped off 
si t e and no further surface contamination remains. The 
remedial program w i l l explore potential s o i l and 
groundwater contamination through a s i t e assessment. 
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V. COST INFORMATION 

M i t i g a t i o n funding f o r t h i s s i t e has been approved i n 
the amount of $1.2 m i l l i o n , with a c e i l i n g amount of 
$1.5 m i l l i o n . To date ERCS expenditures are $160,708, 
TAT costs to date amount t o approximately $33,811, and 
USCG cost i s about $4,371. EPA d i r e c t cost i s $28,062. 
The above .accounting of expenditures i s an estimate 
based on figures known to the OSC at the time t h i s 
report was w r i t t e n . The OSC does not necessarily 
receive speci f i c figures on f i n a l payments made to any 
contractors. Other f i n a n c i a l data, which the OSC must 
r e l y upon may not be e n t i r e l y up to date. The cost 
accounting provided i n t h i s report does not necessarily 
represent an exact monetary figure which the EPA may 
include i n any claim f o r cost recovery. 

VI. DISPOSITION OF WASTE 

Wastestream Medium Quantity Containment 
Migration 
Control 

Treatment Disposal 

FUND-LEAD: 

Lead Contaminated 
Baghouse filters, 
soil and other 
Material 

Solid 92 drums 17-H drums Immobilization; 
17-H drums 

Michigan 
Disposal, Inc., 
Belleville, M I 

PRP-LEAD 

Lead contaminated 
soil and battery 
casings 

Solid 220,000 
P 

Dump Trucks Landfill GSX Chemical 
Services, Inc., 
Pinewood, SC 

PCB oil <50 ppm Liquid 1581 Kg 2PT Dechlorination PPM, Inc. Phila, 

PCB oil > 50 ppm Liquid 3 drums 17-H drums Incineration Transcore, Inc. 
Twinsburg, OH 

Non-Haz/non-
regulated material 

Liquid 1 drum 17-H drum Incineration Transcore, Inc. 
Twinsburg, OH 

PCB debris Solid 23 drums 17-H drums Landfill Transcore, Inc. 
Twinsburg, OH 

PCB oil >50 ppm Liquid 8573 K Tanker Dechlorination USPCI. Kansas 
City, MO 

Non-haz/non-
regulated 

Liquid 250 K 17-E drum Separation Transcore, Inc. 
Twinsburg, OH 
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Wastestream Medium Quantity Containment 
Migration 
Control 

Treatment Disposal 

Haz Substance Solid 6900 K 17 E drums Incineration Transcore, Inc., 
Twinsburg, OH 

Haz Substance Solid 17050 K : 6 transformer 
cores 

Landfill PPM, Inc., 
Phila, PA 

Non-haz substance Solid 7210 K 8 transformer 
cores 

Decon/Recycle PPM, Inc., 
Phila, PA 

Flammable Waste Liquid 1260 gal 26 drums Fuel Blending Republic 
Environmental, 
Hatfield, PA 

Waste Oxidizing 
Substance 

Solid 3075 lb 17 drums Waste Water 
Deact 

Republic 
Environmental, 
Hatfield, PA 

Waste Corrosive Solid 8001b 2 drums Stabilization/ 
Landfill 

Republic 
Environmental, 
Hatfield, PA 

Waste Corrosive Liquid 40 gal 4 drums Wastewater 
Treatment 

Republic 
Environmental, 
Hatfield, PA 

Waste Poisonous, 
Corrosive 

Liquid 70 gal 2 drums Incineration Republic 
Environmental, 
Hatfield, PA 

Waste Process 
Chemical, non-
DOT/RCRA 

Liquid 200 gal 4 drums Wastewater 
Treatment 

Republic 
Environmental, 
Hatfield, PA 

Hazardous Waste Solid 3001b 1 drum Stabilization/ 
Landfill 

Cycle Chem, 
Newark, NJ 

Hazardous Waste Solid 250 lb 1 drum Stabilization/ 
Landfill 

Republic 
Environmental, 
Hatfield, PA 

Waste Chemical 
Process, non-
DOT/RCRA 

Liquid 38001b 29 drums Wastewater 
Treatment 

Republic 
Environmental, 
Hatfield, PA 

Waste Paint Related 
Material 

Liquid 20 gal 2 drums Fuels Blending Republic 
Environmental, 
Hatfieid, PA 
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Wastestream Medium Quantity Containment 
Migration 
Control. 

Treatment Disposal 

Environmental 
Hazardous 
Substance 

Solid 6800 lb 16 drums Stabilization/ 
Landfill 

Republic 
Environmental, 
Hatfield, PA 

FURTHER 
POLREPS FINAL X FORTHCOMING POLREP. 

SUBMITTED BY y ^ t z ~ / ^ . ^ 7 ^ Z ^ 
Steven R. Touw, OSC 
Response and Prevention Branch 

DATE RELEASED 
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